
 

Welcome to Wheaton Revitalization News! 

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the 
surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you 
with project updates and construction activities.  For additional information on the Wheaton Revitalization Project 
please visit http://www.wheatonproject.com 

Happy Holidays from MCDOT and the Wheaton Project Team 

Look Ahead - Week of December 24 to December 30 

Executive Summary 

The project continues to track on schedule and within budget. 
 
Excavation for the building foundation continues to advance to the bottom of the hole. The excavation has reached 
“footer elevation” at the south end of the site near Reedie Drive and is advancing to “footer elevation” at the north 
end of the site opposite Lot 13. All excavation will be completed by January 28, 2018, weather permitting. 

The new 14 story building will require two (2) tower cranes to construct. One tower crane will be located at the 
south end of the site near Reedie Drive and the other will be located at the north end of the site near the field 
offices. 

The concrete footer for the south Tower Crane will be placed tomorrow, Friday, December 22. The south Tower 
Crane will be delivered and erected over the weekend of January 6, 2018. The tower crane delivery and erection will 
require a 2 day closure of Reedie Drive. 

Reedie Drive will be closed between Triangle Lane and Grandview Drive over the weekend of January 6 to allow a 
mobile crane to offload and erect the south tower crane. Access to Triangle Lane will be provided at all times.  
 
The north tower crane is scheduled to arrive on January 26, 2018. 

Follow Project Progress via the Project Camera 

A camera has been installed to view construction on the site. Click here to access the camera. 

Delivery and Erection of the South Tower Crane 

https://na01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTcxMjIxLjgyODMwNzUxJm1lc3NhZ2VpZD1NREItUFJELUJVTC0yMDE3MTIyMS44MjgzMDc1MSZkYXRhYmFzZWlkPTEwMDEmc2VyaWFsPTE3MjM1MjA2JmVtYWlsaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JnVzZXJpZD1zaW5kaHUucmFvQG1vbnRnb21lcnljb3VudHltZC5nb3YmZmw9JmV4dHJhPU11bHRpdmFyaWF0ZUlkPSYmJg%3D%3D%26%26%26100%26%26%26http%3A%2F%2Fwww.wheatonproject.com&data=01%7C01%7Csindhu.rao%40montgomerycountymd.gov%7C4815c1a778424f400d1208d548b55e93%7C6e01b1f9b1e54073ac97778069a0ad64%7C1&sdata=j8EpZwrJDkNWq%2FjJzATiLabm8Nf8wzivZrM9aAXt7z8%3D&reserved=0
https://na01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTcxMjIxLjgyODMwNzUxJm1lc3NhZ2VpZD1NREItUFJELUJVTC0yMDE3MTIyMS44MjgzMDc1MSZkYXRhYmFzZWlkPTEwMDEmc2VyaWFsPTE3MjM1MjA2JmVtYWlsaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JnVzZXJpZD1zaW5kaHUucmFvQG1vbnRnb21lcnljb3VudHltZC5nb3YmZmw9JmV4dHJhPU11bHRpdmFyaWF0ZUlkPSYmJg%3D%3D%26%26%26101%26%26%26http%3A%2F%2Fwww.montgomerycountymd.gov%2FWheatonDev%2Findex.html&data=01%7C01%7Csindhu.rao%40montgomerycountymd.gov%7C4815c1a778424f400d1208d548b55e93%7C6e01b1f9b1e54073ac97778069a0ad64%7C1&sdata=v4YdODzf%2FA%2Br3gvvTjg17PfsLDh1NT3PLIeJx3Txt64%3D&reserved=0


As noted, the south tower crane will be delivered and erected over the weekend of January 6, 2018. Consequently, it 
will be necessary to close Reedie Drive over the weekend allowing a mobile crane to stage and erect the south tower 
crane. The closure of Reedie Drive will be limited between Triangle Lane and Grandview Avenue. Access to all 
businesses along Triangle Lane will be available during the closure. 

Demolition of the Mid-County Regional Services Center Building  

Demolition of the Regional Services Building is scheduled to take place in early-January following the delivery and 
erection of the south tower crane. 

Service providers formerly located in the Mid-County Regional Services Building have relocated as noted in the 
Special Bulletin. 

Building Foundation Excavation 

The contractor has reached the bottom of the hole on the south end of the site (adjacent to Reedie Drive) and is 
working northward to remove the remaining excavation along the north end of the site (see photo). 

Excavation continues to proceed with the use of 4 excavators and one loader as the equipment transfers excavated 
material (dirt) “up-the-ramp” and into trucks for haul-off (see photo). 

Tie-Down Anchors 

The contractor commenced with the installation of 169 foundation tie-down anchors that are situated around the 
perimeter of the building foundation. Tie down anchors are long steel rods that are embedded 20 feet into the 
underlying bedrock and grouted in place. The rods penetrate through the building foundation and be secured at the 
topside of the footer with large washers and nuts. Tie-down anchors are installed to resist upward hydraulic pressure 
of groundwater once the dewatering operation ceases. 

Site Dewatering  

Mass excavation and construction of the building foundation requires the lowering of the groundwater table, which 
is generally 35 feet below the existing ground surface. The dewatering process will temporarily lower the 
groundwater roughly 25 feet to allow for construction. Dewatering is currently underway 24/7 and will continue over 
the next 22 months at which time pumping will discontinue and groundwater will restore to its normal levels. As 
noted above, all tie-down anchors will be in place and secured tightly prior to deactivation of the dewatering system. 
All water discharged from the site is treated for proper pH levels per the Maryland Department of Environment 
(MDE) requirements.  

Street Lighting Added – Lighting Levels Increased 

Additional street lighting has been added along Reedie Drive and Triangle Lane. The lighting levels have been 
increased as a measure of safety as the daylight diminishes during winter months and in conjunction with the 
upcoming holiday season. 

Administrative Preparations 

https://na01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTcxMjIxLjgyODMwNzUxJm1lc3NhZ2VpZD1NREItUFJELUJVTC0yMDE3MTIyMS44MjgzMDc1MSZkYXRhYmFzZWlkPTEwMDEmc2VyaWFsPTE3MjM1MjA2JmVtYWlsaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JnVzZXJpZD1zaW5kaHUucmFvQG1vbnRnb21lcnljb3VudHltZC5nb3YmZmw9JmV4dHJhPU11bHRpdmFyaWF0ZUlkPSYmJg%3D%3D%26%26%26102%26%26%26http%3A%2F%2Fwww.montgomerycountymd.gov%2FWheatonDev%2FResources%2FFiles%2FSPECIAL%2520NOTICE.pdf&data=01%7C01%7Csindhu.rao%40montgomerycountymd.gov%7C4815c1a778424f400d1208d548b55e93%7C6e01b1f9b1e54073ac97778069a0ad64%7C1&sdata=xAOkuh%2BwxgoFsl4ybpNbuYQLQS7Y8EqFBcQhcXR%2Bpsw%3D&reserved=0


The Contractor, Architect, Developer, and Montgomery County Department of Transportation (MCDOT) are busy 
exchanging and reviewing detailed submittals to ensure strict compliance with project specifications and all 
applicable building codes. In all, over 2,000 separate submittals will be developed, exchanged, and reviewed by the 
project team. No construction is permitted to proceed until all related material submittals, craftsman qualifications, 
testing, and Quality Assurance/Quality Control has been approved. 

Upcoming and Ongoing Activities 

• Building foundation excavation and disposal of excess soils. 
• Placement of concrete footer for the South Tower Crane. 
• Installation of foundation tie-down anchors. 
• Support of Excavation including placement of lagging boards and tie-back anchors. 
• Hydraulic testing of tie-back anchors. 
• Hydraulic testing of tie-down anchors. 
• Monitoring Inclinometer stations for movement. 
• Testing of all soils before hauling offsite. 
• Testing and monitoring of groundwater discharge. 



 

South Tower Crane Foundation 



 

Completing Excavation at the North End 

  

 

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your 
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems 
with the subscription service, please contact subscriberhelp.govdelivery.com. 

This service is provided to you at no charge by Department of Transportation of Montgomery County MD. 

Visit Wheaton Revitalization Project page to learn more. 
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